

WISE Science Data Center CDR


WSDC Management

R. Cutri - IPAC
WISE Science Data Manager





WSDC Top Level Schedule



Update





WSDC WBS and Task Plan




WSDC Management

	Fiscal Year Month Phase	FY07	FY08	FY09	FY10	FY11	FY12	FY13	Total
		B/C	C	C/D	D/E	E	E	E	
Project Lead									
Lead Scientist		0.60	0.73	0.80	0.80	0.80	0.50	0.00	4.79
Lead Engineer		0.50	0.50	0.50	0.50	0.50	0.17	0.00	3.08
Lead QA/Analysis Scientist		0.30	0.50	0.50	0.50	0.50	0.31	0.00	2.91
Subsystem Development Engineers									
Pipeline Executive/Config. Mgmt./I&T		0.13	0.81	1.00	0.92	0.29	0.00	0.00	3.15
Data Ingest System		0.18	0.47	1.00	0.58	0.00	0.00	0.00	2.23
Instrumental Calibration		0.00	0.50	0.50	0.50	0.22	0.00	0.00	1.72
Image Construction/Mosaicing		0.21	0.83	1.00	1.00	0.54	0.17	0.00	3.75
Source Detection		0.21	0.50	0.50	0.50	0.29	0.00	0.00	2.00
Source Photometry		0.00	0.00	0.00	1.50	1.08	0.17	0.00	5.63
Position Reconstruction		0.00	0.00	0.00	0.92	0.50	0.17	0.00	4.00
Bandmerge		0.00	0.00	0.50	0.42	0.00	0.00	0.00	1.25
Artifact Identification		0.00	0.00	0.83	1.00	0.54	0.10	0.00	3.19
Photometric Calibration		0.00	0.33	0.83	1.00	0.88	0.08	0.00	3.13
Known Solar System Object ID		0.00	0.00	0.27	0.28	0.00	0.00	0.00	0.55
Quality Assurance System Development		0.00	0.33	0.71	0.92	0.46	0.02	0.00	2.44
Operations, QA, Analysis, Support									
Pipeline Operations		0.00	0.08	1.00	2.00	1.58	0.04	0.00	4.71
Instrument Characterization Scientists		0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Quality Assurance Scientists		0.00	0.00	1.08	2.00	2.00	0.33	0.00	5.42
Documentation and User Support		0.00	0.00	0.03	0.20	0.48	0.31	0.00	1.02
Archive									
Archive Interface/Load		0.00	0.04	0.42	0.50	0.26	0.07	0.00	1.29
Archive Support (DBA,Metadata Mgmt,Tool Dev)		0.00	0.04	0.92	2.00	2.00	0.56	0.00	5.52
Total Staff (FTE)		3.13	8.51	14.89	18.03	12.92	2.99	0.00	61.75
PostDoctoral Analysts (FTE)		0.00	0.00	1.75	3.00	3.00	1.25	0.00	9.00
Total Workforce by Month (FTE)		3.13	8.51	16.64	21.03	15.92	4.24	0.00	70.75



WSDC Staffing Profile






WSDC Organization



WSDC Management






Monthly Resource Tracking




- Full Phase C/D/E cost and staffing plan (one month resolution) submitted to WISE project management and incorporated into WISE budget plan
- Monthly Staffing/Financial reports provided by IPAC accounting office summarize actuals versus plan



Milestone Performance Tracking

- Phase C/D/E schedule developed by WSDC, and integrated into Project Master schedule
 - Maintained in-house with FastTrack
- One year look-out “rolling-wave” milestone plan tied to schedule, updated every 6 months

- Approximately one milestone/\$100k
- Tracked by WSDC and WISE project office
- Graphical reports provided by project office





Project Level Reporting



- MOS Monthly Management Reports (MMR)
 - Detailed schedule, cost, milestone reporting
 - Sub-element achievement/status reports
- Monthly Project Element Status Report (PESR) telecons
 - High-level status/milestone reports from all project elements
- Monthly Management “Face-to-face” meetings
 - Project level strategic planning discussions
- Weekly “tag-up” calls with Project Scientist
 - Discussion of science-related developments, algorithms, issues





Integration with Other Project Elements



- Weekly Mission Systems Engineering Team telecons (Cutri)
- Weekly V&V Team telecons (Kirkpatrick)
- MOS Design Team meetings, when appropriate (Conrow)
- Monthly Science Team telecons and bi-annual face-to-face meetings (Cutri, Jarrett, Kirkpatrick, Lonsdale, Padgett)





WSDC Internal Reporting



WSDC Management

- Weekly WSDC staff meetings
 - All IPAC/WISE staff
 - Project news, reports from ISG, IRSA liaisons, status reports from each developer and scientist
- Monthly written status reports from each subsystem cognizant engineer/scientist to incorporate into MMR
- Frequent informal discussions to work specific design and implementation
 - Advantage of being co-located

