ational Aeronautics and Space

.y Administration @WISE
Y Jet Propulsion Laboratory e
Califomia Institute of Technology SR e

WSDC Management

WISE Science Data Center CDR

WSDC Management

R. Cutri - IPAC
WISE Science Data Manager
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Stat  Finih 2007 2008 2008 2010 2011 2012
Date Pate "oy 0z 03| 04 01 02 1 @2z 03 04 01 02 03 04 01 02 03 04 01 02 03
C

03 04 @
Mission Milestones. .. 9105 [ , rY 3
MOS WS D [ SR | [orr]  [Surveyops] Prel Data Final Data
CDR | Release Release

Activity Name

CDR

issi i 1212058 117309
Mission/MOS Testing... 20
WSDS System Dev/Test [w]
System Design... 31605 411608 9
WSDS vO0... MANE 10307 =>
WSDS w1
Development 6/407 611908 ¥ 9
1&T 671908 71308 w
Reserve 308 THTNE m
Delivery 7H708 .
WSDS v2... 31908 1728108 .;
1/28/09
WSDS v3... 10/1508  8/1009 .;
WSDS v35.. 8ATNG 1722010 .:‘
1/26/10
WSDS v4... 1427410 | 10/28110 —yp
10418410
Processing/FPG Ops
10C Support 117209 12109 =
Survey Operations Support 1212008 6/4/10 —
First Pass Processing 1127110 721410 —
Prelim. Release FPG 3131410 8A1A10 —w
Prelim. Release Validation 8AZA0 11730410
Second Pass Processing 10721410 22211
Final Release FPG 223 si4im
Final Product Validation 5125011 10728111
User Support 121410 42712 = =
WISE Product Release
Prelim. Release Review 10427410 ’
Prelim. Release Approval 1A7H0 'S
Prelim. Data Release 1211410 ’
Final Release Review 9728 ’
Final Release Approval 1041 ’
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| Fiscal Year| FY07 FY08 FY09 FY10 FY11 FY12 FY13 Total
Month
Phase B/C C C/D D/E E E E

Project Lead
Lead Scientist 0.60 0.73 0.80 0.80 0.80 0.50 0.00 4.79
Lead Engineer 0.50 0.50 0.50 0.50 0.50 0.17 0.00 3.08
Lead QA/Analysis Scientist 0.30 0.50 0.50 0.50 0.50 0.31 0.00 2.91
Subystem Development Engineers
Pipeline Executive/Config. Mgmt./I&T 0.92 0.29 0.00 0.00 3.15
Data Ingest System 0.58 0.00 0.00 0.00 2.23
Instrumental Calibration 0.50 0.22 0.00 0.00 1.72
Image Construction/Mosaicing 1.00 0.54 0.17 0.00 3.75
Source Detection 0.50 0.29 0.00 0.00 2.00
Source Photometry 1.50 1.08 0.17 0.00 5.63
Position Reconstruction 0.92 0.50 0.17 0.00 4.00
Bandmerge 0.42 0.00 0.00 0.00 1.25
Artifact Identification 1.00 0.54 0.10 0.00 3.19
Photometric Calibration 1.00 0.88 0.08 0.00 3.13
Known Solar System Object ID 0.28 0.00 0.00 0.00 0.55
Quality Assurance System Development 0.92 0.46 0.02 0.00 2.44
Operations, QA, Analysis, Support
Pipeline Operations 0.00 0.08 1.00 2.00 1.58 0.04 0.00 4.71
Instrument Characterization Scientists 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Quality Assurance Scientists 0.00 0.00 1.08 2.00 2.00 0.33 0.00 5.42
Documentation and User Support 0.00 0.00 0.03 0.20 0.48 0.31 0.00 1.02
Archive
Archive Interface/Load 0.00 0.04 0.42 0.50 0.26 0.07 0.00 1.29
Archive Support (DBA,Metadata Mgmt, Tool Dev) 0.00 0.04 0.92 2.00 2.00 0.56 0.00 5.52
Total Staff (FTE) 3.13 8.51 14.89 18.03 12.92 2.99 0.00 61.75
PostDoctoral Analysts (FTE) 0.00 0.00 1.75 3.00 3.00 1.25 0.00 9.00

slotal Workforce by Month (FTE) 3.13 8.51 16.64 21.03 15.92 4.24 0.00 70.75

WISE Science Data Center CDR — January 29-30, 2008

RMC -3



Administration

ational Aeronautics and Space

/' Jet Propulsion Laboratory

Califomia Institute of Technology

WSDC Staffing Profile

T
LSWISE

o

WSDC Management

IPAC/WISE Staffing Profile
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WSDC Organization

A&SWISE

WSDC Management

WISE Science Data
Center Organization

IPAC
G. Helou, Exec. Director
S. Dodd, Manager

S WISE

o

IPAC/WISE IPAC Financial Office
Science Team Task L‘ead'l E. Kennedy
R. Cutri Lead Scientist
T. Jarrett R. Cutri
D. Kirkpatrick IPAC Systems Group
C. Longdale D. Wittman, Liaison
D. Padgelt
Lead Lead QA Lead Archive
Engineer Scientist Scientist
T. Conrow D. Kirkpatrick R. Cutr (acting)
\ \
Subsystem Data System QA Scientists Data Analysts Ops, IIF & DBA
Developers Operators & User Support Tool
Developers (+1 TBA)
(+2 TBA) (+2 TBA) (+4 TBA
H. Brandenberg incl. 3 PD) C. Lague
J. Fowler .
T. Jarrett (=2 TBA)
K. Marsh
F. Masci
H. McCallon
D. Tholen (UH)
(+4 TBA)
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WSDC Management

* Full Phase C/D/E cost and staffing plan (one month
resolution) submitted to WISE project management and
incorporated into WISE budget plan

* Monthly Staffing/Financial reports provided by IPAC
accounting office summarize actuals versus plan

Cumulative IPAC Cost to Project IPAC/WISE Work Force
2500.0 14.0
‘20
2000.0
‘0.0
1500.0
——
% w Plan
-4 #— Actal i WAt
1000.0
40
500.0 -
20
o
|
G.o . - ~ A P
Oct ' Nov l Oec | Jan | Feb | Mar v Apr | May | Jun | Jul | Aug | Sep | . Oct l ‘Jovl Dec | J:nl Feb [ M:r[ Apr | M:yl Jun] Jul ] Aug‘\ Scpl
Pan 4422| 536 '\ 8504 | 7532 9037| 10422] 12252] 14102] 1594.2] 1773.2] +0e80] 1978 |Plan | 48 61 &1 60 105 105 10.7 107 107 107 123 12.21
Actudd 114.72] 302.22] 51141 act_|ez2|ers|rs] o [ o ool ol ol ol o] o]
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WSDC Management

* Phase C/D/E schedule developed by WSDC, and integrated
into Project Master schedule

— Maintained in-house with FastTrack

* One year look-out “rolling-wave” milestone plan tied to
schedule, updated every 6 months

40 -
IPAC Milestones

— Approximately one

milestone/$100k ?
— Tracked by WSDC and WISE

Milestones
=

project office

— Graphical reports provided by //
project office N

FFFFFFFF
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WSDC Management

MOS Monthly Management Reports (MMR)

— Detailed schedule, cost, milestone reporting

— Sub-element achievement/status reports

Monthly Project Element Status Report (PESR) telecons

— High-level status/milestone reports from all project elements

Monthly Management “Face-to-face” meetings

— Project level strategic planning discussions

Weekly “tag-up” calls with Project Scientist

— Discussion of science-related developments, algorithms, issues
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WSDC Management

Weekly Mission Systems Engineering Team telecons (Cutri)

 Weekly V&V Team telecons (Kirkpatrick)

« MOS Design Team meetings, when appropriate (Conrow)

* Monthly Science Team telecons and bi-annual face-to-face
meetings (Cutri, Jarrett, Kirkpatrick, Lonsdale, Padgett)
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 Weekly WSDC staff meetings
— Al IPAC/WISE staff

— Project news, reports from ISG, IRSA liaisons, status reports from each
developer and scientist

* Monthly written status reports from each subsystem
cognizant engineer/scientist to incorporate into MMR

* Frequent informal discussions to work specific design and
implementation

— Advantage of being co-located
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